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7 IU I , the extension IS necessarv to continue to resolve comments receivec 

Dear Mr Slaten 

The Colorado Department of Public Health and Environment Hazardous Materials and Waste Management 
Protection Agency (CPA) have reviewed the 

Department of Energv s (DOE) schedule extension request for Operable Unit (OU) 1 DOE stated that 
d from both Agencies on the Draft Final 

I I Corrective Measure Studv/Feasibilitv Studv (CMSIFS) The Agencies hereby approve a thtrCy day 

M CNN F 

V M  

! 
w 1 1 1 1  T ,Y .Y  I , 
SCHRAD- I 

335Ezlz 
scZium3- - .  

sCWWART, . w . s b  I 

monthly basis 

By Januam 2> 1995 additional schedule extensions will be considered based on DOE s willingness to 
adequately address the Agencies comments on the CMS/FS and resolve outstanding issues Specifically 
the Agencies expect fo see progress on resolving issues related to ARARs point of compliance and 
further review and discussion of specific comments from EPA and the Division on the draft CMS/FS 

I I  
I I schedule extension for OU I with an opportunity for future schedule extensions to be consided on a 

t Therefore in an effort to continue to improve the consultative process between the parties and progress 
I in a remedy selection for OU 1 the following dates have been approved as revised IAG milestones 

Final CMSIFS 
Draft Proposed Plan (PP) 
Final PP 
Draft Responsiveness Summary 
Final Responsiveness Summary 
Drafi CAD/ROD 
Final CADIROD 
Corrective Design/Remedial 

Design Worh Plan 

Current IAG 
Milestone 

Dec 22 1994 
Dec 22 1994 
March 27 1995 
July 24 1995 
Oct 23 1995 
Oct 23 1995 
Jan 22 1996 
Nov 1 1994 

Revised IAG 
Milestone 

Jan ZJ 1995 
Jan 2~ 1995 
April 27 1995 i 
August 24 1995 I 

I Nov 23 1995 
NOV 2~ 1995 I 
Feb 21 1996 
Feb 21 1996 

I 

i 
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If vou have any questions regarding this matter please contact Chris Gilbreath (CDPHE) at 692 3371 or 
Gary Kleeman (EPA) at 294 1071 

&- 
Sincerely 
I * - b- L&- 

Joe Schieffelin' Martin Hestmark 
Rocky Flats IAG Unit Leader 
Facilities Section 
Hazardous Materials and Waste Management Division 

Manager 

U S  EPA Region VI11 
fi Rocky Flats Project 

cc S Grace DOE 
Z Houk EG&G 
T Reeves SAlC 
S Tarlton CDPHEOE 
L Perrault AGO 


